Tamarack Creek – Stream and Wetland Restoration
Photo Summary Through January 2022

June 25, 2021
Clearing and grubbing of staging area

June 29, 2021
Clearing and grubbing of proposed floodplain

July 7, 2021
Vegetation removal begins in Wetland 1

July 21, 2021
All vegetation removed from Wetland 1

July 21, 2021
Grading of floodplain bench and new stream channel

July 30, 2021
Stream channel construction
Tamarack Creek – Stream and Wetland Restoration
Photo Summary Through January 2022

August 4, 2021
At upstream end of project, Tamarack Creek is rerouted to newly constructed stream channel

August 16, 2021
Habitat structure installation

September 17, 2021
Stream channel construction continues at downstream end of project

September 24, 2021
Tamarack Creek rerouted to newly constructed stream channel along entire length of project

August 23, 2021
Habitat structure installation

September 28, 2021
Vegetation removal and grading of Wetland 2
Tamarack Creek – Stream and Wetland Restoration
Photo Summary Through January 2022

Topsoil and ECB placement underway in Wetland 1

October 1, 2021

Topsoil and ECB placement complete in Wetland 2

October 1, 2021

ECB placement complete in Wetland 1

October 11, 2021

Stabilization of stormwater outlets in Wetland 1 complete

October 11, 2021

Grading and topsoil placement along access route

October 13, 2021

ECB placement along access route

October 13, 2021
Tamarack Creek – Stream and Wetland Restoration
Photo Summary Through January 2022

October 18, 2021
Shrubs delivered to site

October 21, 2021
Shrub planting underway on constructed floodplain terraces

November 3, 2021
Shrub planting underway in Wetland 2

November 9, 2021
Trees delivered to site

November 10, 2021
Tree planting underway on constructed floodplain terraces

December 8, 2021
Tree planting begins in Wetland 1
December 8, 2021
Tree planting complete in Wetland 2

December 14, 2021
Tree planting underway on floodplain slopes

December 17, 2021
Restoration of staging area begins

December 21, 2021
Restoration of Nolan property and access routes begins

January 12, 2022
Existing log jam is cleared